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Public Comments 

ADOT Conducted 3 
Public Meetings held in 
Tucson, Phoenix, and 
Chino Valley 

Public submits 
comments via the web, 
in person, written, etc… 

As of May 22nd, 2015 
There have been 46 
comments received 
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Recommended Investment 
Choice (RIC) 

2016-2020 Tentative Facilities Construction Program 

2016-2020 Statewide Program 

Greater AZ, MAG & PAG 

Expansion
27%

Modernization
29%

Preservation
34%

Non-Highway
10%
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Greater Arizona 
Tentative 5-Year 
Highway Delivery 
Program(FY16- FY20) 
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Program Funding Overview 
Greater Arizona 

2016 2017 2018 2019 2020 

Available to 
Program 

$414,429  $319,100 $345,100 $366,900 $319,000 $1,764,529  

Projects $306,269  $200,200  $203,488  $179,622  $102,6795  $992,276  

Sub Programs $108,160  $118,900  $141,612  $187,278  $216,303  $772,253  

Dollars are in (000) 
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Review of Basic Changes 
Updated Project Cost 

Adjust Program for FY15 Year End activities.  

 

Activity since publication of Tentative Program (Greater AZ) 

     

Projects Advanced to FY15   $(50.4 M) 

New Projects or Projects Deferred from FY15 $ 30.5 M  

Update Project Costs    $ 75.6 M (Net) 

Subprogram Adjustments    $(55.7 M)  
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Delivery Program 2016-2020 Proposed Program 
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Planning Project Development Preservation Modernization Expansion

SR-189 POE to I-19 
($64M)

I-10; SR87 - Picacho 
($85M)

I-15 Bridge #7 
($26.7M)

I-15 Bridge #2 
($8.9M)

I-15 Climbing 
Lane ($16.7M)

US-93 Carrow -
Stephens ($31m) 
I-10; Earley - I-8 ($40M)

SR-260 Lion Springs 
($45 M)

US-93 Cane 

Springs ($31M) 

Development Program 2021-2025 
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MAG Area Freeway Program (FY16- FY20)  
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PAG Tentative Program(FY16- FY20) 
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Project Updates 



12 

SR 260 Thousand Trails to I-17 

• The project would complete the conversion from 2 lanes 
to a 4 lane divided highway between Camp Verde and 
Cottonwood. 

• Current Status – 

• CMAR Delivery; CMAR and Designer on board (5/5/15) 

• Environmental Clearance anticipated June 1st 

• Construction start expected March 2016 

• Current Cost Estimate –  

• $62 Million ($10M for R/W and Utilities advanced to FY15) 

• $52 Million programmed in FY16 

• Delivery Risk – Utility issues, including Camp Verde 
Water relocation 
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SR89 – Jct. SR89A to Deep Well Ranch Road 

• The project is located in Yavapai Co. and will widen the 
SR-89 corridor to improve capacity.  Coordinated with 
Willow Creek Bypass project to be completed Dec 2016. 

• Current Status –  

• 30% Design is complete 

• Environmental Clearance anticipated Jan 2016 

• Advertise for Construction anticipated 3rd Quarter FY17.  

• Current Cost Estimate - $15 Million including R/W 

• Delivery Risk – 

• City of Prescott project to be completed in advance of 
advertisement for this project.  Utility relocations 
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SR 347 Overpass; Project Status 

• The project would construct a new SR347 grade 
separated crossing over the UPRR Mainline, including 
relocation of the existing AMTRAK station 

• Current Status –  

• Environmental Clearance received in March 2015 

• Design Phase will start summer of 2015 

• Current Cost Estimate - $55 Million  ($8 Million Local) 

• Costs Phased over several Fiscal Years 

• Delivery Risk – Numerous property takes and utility 
relocations 
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SR-189 Design Concept Report and 
Environmental Assessment  

 

• The study is located in Santa Cruz Co. and will improve 
operations along the SR-189 corridor.     

• Current Status – Ongoing study, DCR and EA underway, 
proposed build alternative anticipated June 2015.  

• Current Cost Estimate –  

• $4 M for Design in FY 18,             

• $ 65 M for Construction in Development Program (FY 21) 

• Delivery Risk – None identified 
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2016-2020 Program 


